
Lessard-Sams Outdoor Heritage Council
Laws of Minnesota 2014 Final Report

D ate: No vemb er 18 , 20 19

P ro g ram o r P ro ject T itle: Living Shallow Lakes & Wetlands Initiative Phase IV

Fund s  Reco mmend ed : $4,910 ,0 0 0

Manag er's  Name: Jon Schneider
T itle: Manager of Conservation Programs - Minnesota
O rg anizatio n: Ducks Unlimited
Ad d ress : 311 East Lake G eneva Road
C ity: Alexandria, MN 56308
O ff ice Numb er: 3207629916
Mo b ile Numb er: 3208150327
Email: jschneider@ducks.org
Web site: www.ducks.org

Leg is lative C itatio n: ML 20 14, C h. 256 , Art. 1, S ec. 2, S ub d . 4(c )

Ap p ro p riatio n Lang uag e: $4,910,000 in the second year is to the commissioner of natural resources for an agreement with Ducks
Unlimited to assess, enhance, and restore shallow lakes and wetlands, including bioengineering, technical assistance, feasibility
investigation, survey, and design to develop new enhancement and restoration projects for future implementation. A list of proposed
enhancements and restorations to be constructed through this appropriation must be provided as part of the required accomplishment plan.

C o unty Lo catio ns: Becker, Cottonwood, Douglas, Freeborn, G rant, Jackson, Kandiyohi, Lac qui Parle, Mahnomen, Otter Tail, Stevens, and
Wright.

Eco  reg io ns  in which wo rk  was  co mp leted :

Forest / Prairie Transition
Prairie
Metro / Urban

Activity typ es:

Restore
Enhance

P rio rity reso urces  ad d ressed  b y activity:

Wetlands

Summary of  Accomplishments:

In this Phase 4 of our ongoing "Living Lakes" program to enhance shallow lakes and restore wetlands, DU successfully enhanced 5,952
acres of shallow lakes and wetlands and restored 59 acres of wetlands by completing 16 separate projects for waterfowl and other
wildlife in the Prairie, Transition, and Metro Sections in partnership with Minnesota DNR, U.S. Fish & Wildlife Service, and private
landowners. These accomplishments significantly exceeded our goal of 4,000 acres, and included $731,000 in non-state funds as
leverage, far exceeding our pledge of providing at least $110,000 in non-state leverage funds.

Process & Methods:

Minnesota has lost approximately 90%  of Prairie wetlands, and many wetlands in other parts of the state, to drainage.  The prairie
shallow lakes and wetland that remain are often those that were too deep to drain years ago, and they now function as the core of
Minnesota’s remaining waterfowl habitat complexes.  However, these remaining wetlands now receive excessive water and nutrient
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runoff from a highly interconnected, drained landscape through which invasive fish have easy access.  As a result, most of our
remaining wetland and shallow lake basins are turbid and degraded due to high, stable water levels in which nutrients collect, carp
and other invasive fish proliferate. Natural water level fluctuations no longer occur, fish winterkill events are rare, and aquatic ecology
functions stagnate.  The result is a lack of aquatic plants and invertebrates required to sustain migrating and breeding waterfowl and
other wetland-dependent birds, especially those species such as diving ducks that exclusively rely on aquatic plant and invertebrate
foods within wetlands and shallow lakes to survive. Nongame wildlife such as shorebirds and wading birds suffer too. As a result, ducks
migrating through Minnesota on their way north in spring find sparse aquatic food resources, much to their detriment when they stop
to breed further north due to the importance of nutrient reserves required for egg laying.  Those waterfowl that remain here to breed
encounter poor brood-rearing habitat, as few shallow lakes and marshes here have high quality wetland habitat with abundant aquatic
plants and invertebrate food resources on which young ducks rely.  These factors have contributed to a decline in Minnesota’s diverse
waterfowl resources and, unfortunately, a decline in Minnesota’s rich waterfowling traditions. 

To remedy this situation, this grant helped fund the ongoing delivery of Ducks Unlimited's “Living Lakes Initiative” conservation program
to provide bio-engineering services to assist the Minnesota DNR, U.S. Fish & Wildlife Service (FWS), and private landowner partners to
enhance, restore, and protect Minnesota’s shallow lakes and wetlands.  This Phase 4 program funded Ducks Unlimited bio-engineering
staff that assessed, designed, and constructed water control structures and fish barriers to improve wetlands on public land.  DU
biologists worked closely with Minnesota DNR Shallow Lakes Program biologists to assess wetland conditions and identify possible
management solutions, and assisted DNR in garnering private landowner and public stakeholder support for project implementation,
including permits and easements.  DU surveyed, designed, and constructed the infrastructure necessary to actively manage public
water wetland water levels.  This grant also supported ongoing shallow lake technical assistance from DU staff and consultant biologists
and engineers to assess, survey, and design future projects for implementation under future OHF appropriations for this ongoing,
programmatic conservation initiative once permits and easements are acquired by DNR and FWS. Finally, this grant also paid for DU
costs to administer this grant. 

Most wetland enhancements and restorations occurred in the Prairie Section and supported the state’s Prairie Conservation Plan,
along with a couple projects in the Metro and Transition Sections too.  Water control structures will be used by agency managers to
simulate natural temporary drought cycles in shallow lakes and wetlands that rejuvenate the aquatic ecological process that produce
abundant aquatic plants and invertebrates for waterfowl and other wetland wildlife.  These structures last for 30 or more years and are
generally used by agency staff every 5-7 years to conduct periodic temporary draw-downs that are key to enhancing and maintaining
highly productive wetlands.  During draw-downs, mudflat conditions will provide critical habitat for migrating shorebirds, and shallow
emergent marshes resulting from draw-downs will benefit many wading bird and tern species too. DU may also survey, design and
restore smaller wetlands on public and other protected land near shallow lakes when opportunities to do so arise. Shallow lakes were
selected for enhancement by DNR and FWS managers in consultation with DU field biologists, and generally enjoy strong support from
the public for improvement.  Minnesota DNR held public meetings to share information on current conditions and management plans
for shallow lakes designated for wildlife management purposes.  

Every statewide conservation plan recognizes the need for improving and protecting Minnesota’s shallow lakes and associated
wetlands for optimal wildlife habitat. The Minnesota DNR’s Duck Recovery Plan is the most specific, calling for the active management
of 1,800 shallow lakes and adding 64,000 wetlands to Minnesota’s landscape.  DU’s Living Lakes Initiative supports this plan through a
goal of improving 300 Minnesota shallow lakes in 10 years.  Shallow lakes and wetlands are identified as critical habitat for several
“Species of G reatest Conservation Need” listed in Minnesota’s “Tomorrow’s Habitat for the Wild & Rare: An Action Plan for Minnesota
Wildlife”, including lesser scaup, northern pintail, and trumpeter swan. Ducks Unlimited’s Living Lakes Initiative directly addresses
Minnesota’s Statewide Conservation & Preservation Plan Habitat Recommendations #4 and #5 on pages 78 and 80, respectively, which
calls for the restoration and protection of shallow lakes (page 78) and the restoration of land, wetlands, and watersheds (page 80).  

Finally, the North American Waterfowl Management Plan’s Prairie Pothole Joint Venture prioritizes the restoration and management of
wetlands and shallow lakes through goals and objectives for improved brood-rearing and migration habitat for ducks.  Many shallow
lakes and wetlands prioritized for enhancement by DU are located within wetland habitat complexes identified by the US Fish &
Wildlife Service’s Strategic Habitat Conservation model and are high priority basins for both FWS and Minnesota DNR wildlife managers. 
Shallow lakes and wetlands which undergo temporary water level draw-downs will provide excellent mudflat habitat for shorebirds and
excellent shallow water and emergent marsh habitat for non-game wading birds and terns as called for by national and regional shore
and wading bird conservation plans, in addition to improving waterfowl habitat.  DU shallow lake and wetland enhancement work is
performed in close coordination and collaborative partnership with the Minnesota DNR, U.S. Fish & Wildlife Service, other government
agencies, and private landowners.

Explain Partners, Supporters, & Opposit ion:

Shallow lakes were selected for enhancement by DNR and FWS managers in consultation with DU field biologists, and generally enjoy
strong support from the public for improvement. Minnesota DNR held public meetings to share information on current conditions and
management plans for shallow lakes designated for wildlife management purposes. DU shallow lake and wetland enhancement work is
performed in close coordination and collaborative partnership with the Minnesota DNR, U.S. Fish & Wildlife Service, other government
agencies, and private landowners.
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Addit ional Comments:
Exceptional challenges, expectations, failures, opportunities, or unique aspects of program

The 6,011 acres of DU accomplishments achieved through this OHF grant significantly exceeded our goal of 4,000 acres, and included
$731,000 in non-state funds as leverage, far exceeding our pledge of providing at least $110,000 in non-state leverage funds. Leverage
funds included a combination of private DU funds and federal North American Wetland Conservation Act grant funds that were
secured after this state OHF appropriation was made and using this state appropriation as non-federal match in partnership with other
NG Os.

Other Funds Received:

Not Listed

Ho w were the fund s  used  to  ad vanced  the p ro g ram:

Not Listed

What is the plan to sustain and/or maintain this work af ter the Outdoor Heritage Funds are
expended:

All shallow lake enhancement and wetland restoration projects are managed in perpetuity by the Minnesota DNR or U.S. Fish & Wildlife
Service, and will be sustained and maintained by them.

Outcomes:
The original accomplishment plan stated the program would
P ro g rams in fo rest- p rairie trans itio n reg io n:

Improved aquatic habitat vegetation
Protected, restored, and enhanced nesting and migratory habitat for waterfowl, upland birds, and species of greatest conservation
need
Wetland and upland complexes will consist of native prairies, restored prairies, quality grasslands, and restored shallow lakes and
wetlands

Ho w wil l  the o utco mes b e measured  and  evaluated ?

This grant funded the restoration of 5 wetland acres in the Forest-Prairie Transition region to improve a wetland complex near Lake
Christina comprised of private land under permanent easement and public state Wildlife Management Areas and federal Waterfowl
Production Areas for migratory birds and other wildlife. The Minnesota DNR's Shallow Lakes Program and both DNR and USFWS field
staff will monitor and evaluate the wetland habitat and migratory bird response of each project in the future.

P ro g rams in metro p o litan urb aniz ing  reg io n:

A network of natural land and riparian habitats will connect corridors for wildlife and species in greatest conservation need
Improved aquatic habitat indicators
G ame lakes are significant contributors of waterfowl, due to efforts to protect uplands adjacent to game lakes

Ho w wil l  the o utco mes b e measured  and  evaluated ?

This grant funded the enhancement of 664 wetland acres in the Metrol-Urbanizing region on Woodland WMA near Montrose and
Victor WPA near Howard Lake to improve large "game lakes" (shallow lakes) on public state Wildlife Management Areas and federal
Waterfowl Production Areas for migratory birds and other wildlife. The Minnesota DNR's Shallow Lakes Program and both DNR and
USFWS field staff will monitor and evaluate the wetland habitat and migratory bird response of each project in the future.

P ro g rams in p rairie reg io n:

Improved condition of habitat on public lands
Protected, restored, and enhanced shallow lakes and wetlands
Improve aquatic vegetation
Enhanced shallow lake productivity
Protected, restored, and enhanced habitat for migratory and unique Minnesota species
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Ho w wil l  the o utco mes b e measured  and  evaluated ?

This grant funded the restoration of 54 wetland acres and the enhancement of 5,288 shallow lake wetland acres in the Prairie Region
comprised of large "game lakes" (shallow lakes) and smaller wetlands on public state Wildlife Management Areas and federal
Waterfowl Production Areas for migratory birds and other wildlife. The Minnesota DNR's Shallow Lakes Program and both DNR and
USFWS field staff will monitor and evaluate the wetland habitat and migratory bird response of each project in the future.
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Budget Spreadsheet

Final Budget line item reallocations are allowed up to 10% and do not need require an amendment to the Accomplishment Plan

Total Amount: $4,910,000

Bud g et and  C ash Leverag e

Budg et Name Request S pent Cash Leverag e
(anticipated)

Cash Leverag e
(received) Leverag e S o urce T o ta l

(o rig ina l)
T o ta l
(fina l)

Perso nnel $690 ,0 0 0 $921,50 0 $0 $310 ,80 0 Federa l NAWCA a nd DU
Priva te $690 ,0 0 0 $1,232,30 0

Co ntra cts $4,0 0 0 ,0 0 0 $3,699,70 0 $0 $324,50 0 Federa l NAWCA a nd DU
Priva te $4,0 0 0 ,0 0 0 $4,0 24,20 0

Fee Acquis itio n w/ PILT $0 $0 $0 $0 $0 $0
Fee Acquis itio n w/o  PILT $0 $0 $0 $0 $0 $0
Ea sement Acquis itio n $0 $0 $0 $0 $0 $0
Ea sement Stewa rds hip $0 $0 $0 $0 $0 $0

Tra ve l $70 ,0 0 0 $93,50 0 $10 ,0 0 0 $88,50 0 Federa l NAWCA a nd DU
Priva te $80 ,0 0 0 $182,0 0 0

Pro fess io na l Services $30 ,0 0 0 $53,90 0 $0 $1,50 0 Federa l NAWCA a nd DU
Priva te $30 ,0 0 0 $55,40 0

Direct Suppo rt Services $70 ,0 0 0 $88,40 0 $10 0 ,0 0 0 $0 $170 ,0 0 0 $88,40 0
DNR La nd Acquis itio n
Co sts $0 $0 $0 $0 $0 $0

Ca pita l Equipment $0 $0 $0 $0 $0 $0
O ther Equipment/To o ls $10 ,0 0 0 $12,60 0 $0 $0 $10 ,0 0 0 $12,60 0

Supplies/Ma teria ls $40 ,0 0 0 $18,70 0 $0 $5,70 0 Federa l NAWCA a nd DU
Priva te $40 ,0 0 0 $24,40 0

DNR IDP $0 $0 $0 $0 $0 $0
To ta l $4,910 ,0 0 0 $4,888,30 0 $110 ,0 0 0 $731,0 0 0 $5,0 20 ,0 0 0 $5,619,30 0

P erso nnel

Po sitio n FT E O ver # o f years S pent Cash Leverag e Leverag e S o urce T o ta l
Pro g ra m Ma na g er 0 .50 3.0 0 $48,90 0 $0 $48,90 0
Bio -Eng ineering  Sta ff 3.50 3.0 0 $872,60 0 $310 ,80 0 Federa l NAWCA a nd DU Priva te $1,183,40 0

To ta l 4.0 0 6.0 0 $921,50 0 $310 ,80 0 $1,232,30 0

Explain any budget challenges or successes:

DU spent nearly all of this 2014 OHF appropriation except for approximately $21,800, and provided $731,000 in non-state leverage via
federal NAWCA grant funds and DU private funds, which is significantly more than the $110,000 pledged by DU originally. This
successful provision of leverage was due to strong effort by DU to use our OHF wetland projects and work with partners such as PF to
leverage federal NAWCA grants, and strong philanthropic support from individuals, foundations, and corporations for DU's Living Lakes
Initiative.

All revenues received by the recipient that have been generated f rom activit ies on land with money
f rom the OHF:
Total Revenue: $0
Revenue Spent: $0
Revenue Balance: $0

E. This is not applicable as there was no revenue generated.
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Output Tables

T ab le 1a. Acres  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 59 0 0 0 0 0 0 0 59
Pro tect in Fee  with Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O  Sta te  PILT
Lia bility 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0
Enha nce 4,0 0 0 5,952 0 0 0 0 0 0 4,0 0 0 5,952

To ta l 4,0 0 0 6,0 11 0 0 0 0 0 0 4,0 0 0 6,0 11

T ab le 2. T o tal  Fund ing  b y Reso urce T yp e

T ype Wetlands
(o rig ina l)

Wetlands
(fina l)

Pra iries
(o rig ina l)

Pra iries
(fina l)

Fo rest
(o rig ina l)

Fo rest
(fina l)

Habitats
(o rig ina l)

Habitats
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $240 ,20 0 $0 $0 $0 $0 $0 $0 $0 $240 ,20 0
Pro tect in Fee  with Sta te
PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee  W/O  Sta te
PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
Enha nce $4,910 ,0 0 0 $4,648,10 0 $0 $0 $0 $0 $0 $0 $4,910 ,0 0 0 $4,648,10 0

To ta l $4,910 ,0 0 0 $4,888,30 0 $0 $0 $0 $0 $0 $0 $4,910 ,0 0 0 $4,888,30 0

T ab le 3. Acres  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest Pra irie
(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re 0 0 0 5 0 0 0 54 0 0 0 59
Pro tect in Fee  with
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Fee  W/O
Sta te  PILT Lia bility 0 0 0 0 0 0 0 0 0 0 0 0

Pro tect in Ea sement 0 0 0 0 0 0 0 0 0 0 0 0
Enha nce 50 664 240 0 0 0 3,710 5,288 0 0 4,0 0 0 5,952

To ta l 50 664 240 5 0 0 3,710 5,342 0 0 4,0 0 0 6,0 11

T ab le 4. T o tal  Fund ing  within each Eco lo g ical  S ectio n

T ype Metro  Urban
(o rig ina l)

Metro
Urban
(fina l)

Fo rest
Pra irie

(o rig ina l)

Fo rest
Pra irie
(fina l)

S E Fo rest
(o rig ina l)

S E
Fo rest
(fina l)

Pra irie
(o rig ina l)

Pra irie
(fina l)

N Fo rest
(o rig ina l)

N
Fo rest
(fina l)

T o ta l
(o rig ina l)

T o ta l
(fina l)

Resto re $0 $0 $0 $17,20 0 $0 $0 $0 $223,0 0 0 $0 $0 $0 $240 ,20 0
Pro tect in Fee  with
Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in Fee  W/O
Sta te  PILT Lia bility $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Pro tect in
Ea sement $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

Enha nce $210 ,0 0 0 $292,50 0 $150 ,0 0 0 $0 $0 $0 $4,550 ,0 0 0 $4,355,60 0 $0 $0 $4,910 ,0 0 0 $4,648,10 0
To ta l $210 ,0 0 0 $292,50 0 $150 ,0 0 0 $17,20 0 $0 $0 $4,550 ,0 0 0 $4,578,60 0 $0 $0 $4,910 ,0 0 0 $4,888,30 0

Automatic system calculation / not entered by managers
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T arg et Lake/S tream/River Feet o r Miles  (o rig inal)

0

T arg et Lake/S tream/River Feet o r Miles  ( f inal)

0

Explain the success/shortage of  acre goals:

In this Phase 4 of our ongoing "Living Lakes" program to enhance shallow lakes and restore wetlands, DU successfully enhanced 5,952
acres of shallow lakes and wetlands and restored 59 acres of wetlands by completing 16 separate projects for waterfowl and other
wildlife in the Prairie, Transition, and Metro Sections in partnership with Minnesota DNR, U.S. Fish & Wildlife Service, and private
landowners. These accomplishments significantly exceeded our goal of 4,000 acres, and included $731,000 in non-state funds as
leverage, far exceeding our pledge of providing at least $110,000 in non-state leverage funds.

Page 7  o f 25



Parcel List

Section 1 - Restore / Enhance Parcel List

Becker
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Krug er WPA 1414120 5 35 $116,294 Yes Wetla nds

Cottonwood
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Lo ng  La ke  WPA 10 638223 6 $78,633 Yes Resto re  Sma ll Wetla nds

Douglas
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

DU Co nserva tio n Ea sement - Ca rlso n-
Cunz 130 40 217 5 $17,211 Yes Resto re  Sma ll Wetla nds

DU Co nserva tio n Ea sement - La ng 12940 20 7 13 $28,10 5 Yes Resto re  Sma ll Wetla nds

Freeborn
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Freebo rn La ke 10 32320 3 2,222 $676,447 Yes Sha llo w La ke

G rant
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Delo ng  WPA 12743234 15 $114,695 Yes Wetla nd
USFWS PL Ea sement - Ro nho vde 1284120 5 27 $10 2,462 Yes Wetla nd

Jackson
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Sio ux Va lley WMA 10 137226 135 $119,469 Yes Sha llo w La ke

Kandiyohi
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Hubba rd-Schultz-Wheeler La kes 120 33226 462 $770 ,50 7 Yes Sha llo w La kes  (3)

Lac qui Parle
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Big  Sto ne NWR - West Po o l 7 12146236 1,662 $576,579 Yes La rg e  Wetla nd

Mahnomen
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Bea ulieu La ke 1464120 3 260 $20 7,331 Yes Sha llo w La ke

Otter Tail
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Erla ndso n WMA Mud La ke 13143224 253 $112,991 Yes Sha llo w La ke
Upper Lig htning  La ke 13140 236 720 $868,955 Yes Sha llo w La ke

Stevens
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Lo ng  La ke  - Edwa rds  WPA 1244120 9 25 $229,958 Yes Wetla nd

Wright
Name T RDS Acres T o ta l Co st Existing  Pro tectio n? Descriptio n

Victo r WPA 1182720 7 53 $118,357 Yes Sha llo w La ke
Wo o dla nd WMA 1182620 1 610 $174,111 Yes Sha llo w La ke

Section 2 - Protect  Parcel List

No parcels with an activity type protect.

Section 2a - Protect  Parcel with Bldgs

No parcels with an activity type protect and has buildings.

Section 3 - Other Parcel Activity

No parcels with an other activity type.
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Completed Parcel: Beaulieu Lake

# o f T o ta l Acres: 260
Co unty: Ma hno men
T o wnship: 146
Rang e: 41
Directio n: 2
S ectio n: 0 3
# o f Acres: Wetlands/Upland: 260
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $20 7,331
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Completed Parcel: Big Stone NWR - West Pool 7

# o f T o ta l Acres: 1662
Co unty: La c qui Pa rle
T o wnship: 121
Rang e: 46
Directio n: 2
S ectio n: 36
# o f Acres: Wetlands/Upland: 1662
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $576,579
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Completed Parcel: Delong WPA

# o f T o ta l Acres: 15
Co unty: G ra nt
T o wnship: 127
Rang e: 43
Directio n: 2
S ectio n: 34
# o f Acres: Wetlands/Upland: 15
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $114,695
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Completed Parcel: DU Conservation Easement - Carlson-Cunz

# o f T o ta l Acres: 5
Co unty: Do ug la s
T o wnship: 130
Rang e: 40
Directio n: 2
S ectio n: 17
# o f Acres: Wetlands/Upland: 5
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $17,211
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Completed Parcel: DU Conservation Easement - Lang

# o f T o ta l Acres: 13
Co unty: Do ug la s
T o wnship: 129
Rang e: 40
Directio n: 2
S ectio n: 0 7
# o f Acres: Wetlands/Upland: 13
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $28,10 5
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Completed Parcel: Erlandson WMA Mud Lake

# o f T o ta l Acres: 253
Co unty: O tter Ta il
T o wnship: 131
Rang e: 43
Directio n: 2
S ectio n: 24
# o f Acres: Wetlands/Upland: 253
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $112,991
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Completed Parcel: Freeborn Lake

# o f T o ta l Acres: 2222
Co unty: Freebo rn
T o wnship: 10 3
Rang e: 23
Directio n: 2
S ectio n: 0 3
# o f Acres: Wetlands/Upland: 2222
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $676,447
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Completed Parcel: Hubbard-Schultz-Wheeler Lakes

# o f T o ta l Acres: 462
Co unty: Ka ndiyo hi
T o wnship: 120
Rang e: 33
Directio n: 2
S ectio n: 26
# o f Acres: Wetlands/Upland: 462
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $770 ,50 7
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Completed Parcel: Kruger WPA

# o f T o ta l Acres: 35
Co unty: Becker
T o wnship: 141
Rang e: 41
Directio n: 2
S ectio n: 0 5
# o f Acres: Wetlands/Upland: 35
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $116,294
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Completed Parcel: Long Lake - Edwards WPA

# o f T o ta l Acres: 25
Co unty: Stevens
T o wnship: 124
Rang e: 41
Directio n: 2
S ectio n: 0 9
# o f Acres: Wetlands/Upland: 25
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $229,958
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Completed Parcel: Long Lake WPA

# o f T o ta l Acres: 6
Co unty: Co tto nwo o d
T o wnship: 10 6
Rang e: 38
Directio n: 2
S ectio n: 23
# o f Acres: Wetlands/Upland: 6
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $78,633

Page 19  o f 25



Completed Parcel: Sioux Valley WMA

# o f T o ta l Acres: 135
Co unty: Ja ckso n
T o wnship: 10 1
Rang e: 37
Directio n: 2
S ectio n: 26
# o f Acres: Wetlands/Upland: 135
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $119,469
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Completed Parcel: Upper Lightning Lake

# o f T o ta l Acres: 720
Co unty: O tter Ta il
T o wnship: 131
Rang e: 40
Directio n: 2
S ectio n: 36
# o f Acres: Wetlands/Upland: 720
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $868,955
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Completed Parcel: USFWS PL Easement - Ronhovde

# o f T o ta l Acres: 27
Co unty: G ra nt
T o wnship: 128
Rang e: 41
Directio n: 2
S ectio n: 0 5
# o f Acres: Wetlands/Upland: 27
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if
applicable):

Has  there been s ig nag e erected at the s ite: No  - This  pro ject is  a  wetla nd o n priva te  la nd under USFWS ea sement, a nd the  la ndo wner prefers  no  s ig na g e  a t
the  s ite .

T o ta l co st o f Resto ratio n/Enhancement: $10 2,462
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Completed Parcel: Victor WPA

# o f T o ta l Acres: 53
Co unty: Wrig ht
T o wnship: 118
Rang e: 27
Directio n: 2
S ectio n: 0 7
# o f Acres: Wetlands/Upland: 53
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $118,357
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Completed Parcel: Woodland WMA

# o f T o ta l Acres: 610
Co unty: Wrig ht
T o wnship: 118
Rang e: 26
Directio n: 2
S ectio n: 0 1
# o f Acres: Wetlands/Upland: 610
# o f Acres: Fo rest:
# o f Acres: Pra irie/G rass land:
Amo unt o f S ho rline:
Name o f Adjacent Bo dy o f Water (if applicable):
Has  there been s ig nag e erected at the s ite: Yes
T o ta l co st o f Resto ratio n/Enhancement: $174,111
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